Project:
Owner:
Contractor:
From Date:
Task:
1 Crew-1
2 Crew-1
3 Crew-1
4 Crew-1
5 Crew-1
6 Crew-1
7 Crew-1
8 Crew-2
9 Crew-2
10 Crew-2
Note:

Two Week Look Ahead

Parkside CRA Utility Improvements
Charlotte County
Andrew Sitework LLC.

7/7/2016 To Date: 7/21/2016

Run New 8" Water Line to US-41 in front of Circle-K and install 2" Poly
across W. Tarpon to plaza in casing pipe.

Monday Night, dig up Tie-Back on US-41 for new 8" GV

Bag and seal AC Pipe removed and stored in yard, load in Roll-Off container
remove AC water main pipe along Ambrose, bag and load in Roll-Off Container
Water main connection at W. Tarpon & Linton Wednesday 7-13-16

Remove AC water main along W. Tarpon by Circle-K, bag and load in Roll-Off
Start setting Meter Boxes along Ambrose and transfer services

HDD Pipe to PVC Connection West of 41. Set 20" Plug valves and fittings

HDD Pipe to PVC Connection East of 41. Set 20" Plug valves and fittings

Once 24" FM is connected to 20" Bores, begin pressure testing.

Lift Station panel being set. Electrician on site this week.

As always, continue to water the roads, and keep site as clean and organized as possible




